
July 4 Fireworks Event

• 30 minute show, starting 1 hour after sunset

• Tradition for many years

– Suspended in 2015 and 2016 due to venue 
issues and drought

• Viewing sites were city parks and schools

– Recreation dept. hosts activities for children

– Public arrives up to 3 hours early

• Citizen Corps Roles

– CARES

• Communication link between venues and 
command post

• Rovers along perimeter of launch site

– MRC

• Staff first aid stations at venues

– CERT

• Rovers at venues

• Incident commanders at venues



July 4 Event: Scope

• Smaller in scope

• CCC scope requirements
– MRC:  3 stations, 1 at each venue

– CARES & CERT:  
• Staff at least 4 barricades

• Hyde drop off zone: 3 – 4 monitor 
drop off

• Presbyterian Church fence: 2

• Venue rovers: ≥ 6

Attribute Historic 2017

Shell size 4” / 400’ 3”  / 300’

Launch site Cupertino HS Hyde MS

Viewing venues
Creekside Park
Hyde MS
Sedgwick ES

Sedgwick ES
Creekside (partial)
Miller Ave.

CCC staff 60+ ≥ 40
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CCC requirements

– CARES: ≥ 15

• Field deployment

– Barricades

– Venue rovers

• Net control operators

– CERT: ≥ 20

– MRC: 6



July 4 Event: Agencies

• Sheriff’s Office
– 27 Deputies

• Venues:
– Miller Ave: 4

– Sedgwick: 2

– Creekside: 1

• Three teams of two motorcycle 
deputies

• Staffing road blocks and patrolling 
perimeter streets

• County Fire
– On-site engine to douse roof fire

• Public Works
– Unprecedented scope of street 

closures and traffic control



July 4 Timeline (Tentative)

4:00—Miller Ave. closes

5:00—All other streets close (one hour earlier than past 
years)

5:00—CARES / CERT / MRC / Mutual Aid volunteers check-
in at TBD 

5:15—Welcome and DSW swear-in for all volunteers

5:30—Pizza dinner

5:50—Briefing, post assignments, equipment issue

6:00—Depart for post assignments

6:15—Call-in from post assignments

8:25—Sunset

~9:30—Fireworks begin

10:00—Check Hyde School for fireworks debris, clean and 
breakdown other posts

10:30—Road closures eased

11:00—Event complete. Group leaders check group members 
out via net control, and return documentation and 
equipment to Incident Command at Hyde


